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ENGINEERING AND RELATED SERVICES 

JULY 2, 2012 

 

STATE PROJECT NO.  H.009153 

F.A.P. NO. H009153 

US HIGHWAY 84 IMPROVEMENTS 

ROUTE US 84 

WINN PARISH 

   

 

Under Authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana 

Department of Transportation and Development (DOTD) hereby issues a Request for 

Qualification Statements (RFQ) on DOTD Form 24-102 (24-102), “Professional 

Engineering and Related Services”, revised November 2011, from Consulting Firms 

(Consultant) to provide engineering and related services.  All requirements of Louisiana 

Professional Engineering and Land Surveying (LAPELS) Board must be met at the 

time of submittal.  One Prime-Consultant/Sub-Consultant(s) will be selected for this 

Contract. 

 

Project Manager – Mr. Nicholas Olivier, P.E. 

 

All inquiries concerning this advertisement should be sent in writing to 

Alan.Dale@LA.gov. 

 

PROJECT DESCRIPTION 

 

The selected Consultant will widen US 84 in the Winnfield area to four lanes.  The 

proposed project is separated into two (2) segments of US 84 in the Winn Parish.  The 

western segment is located on US 84 from the junction with LA 1288 to the western 

junction with US 167.  The eastern segment is located on US 84 from the eastern junction 

with US 167 to the junction with LA 34.  The segments are 3.01 and 2.13 miles in length, 

respectively. 

 

SCOPE OF SERVICES 

 

The services to be rendered for this Project shall consist of the following Stage and Parts: 

 

 Stage 1:  Planning/Environmental 

    Part II:  Line and Grade Study 

    Part III:  Environmental Evaluation 

(b) Environmental Assessment (EA) 

    Part IV:  Conceptual Design 

     

 The scope of services for this project consists of the preparation an Environmental 

Assessment (EA) in accordance with the National Environmental Policy Act (NEPA), as 

amended, and the Federal Highway Administration’s (FHWA) regulations and 
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guidelines.  The Louisiana Department of Transportation and Development (DOTD) is 

proposing to widen US 84 in the Winnfield area.  The proposed project is separated into 

two (2) segments of US 84 in the Winn Parish.  The western segment is located on US 84 

from the junction with LA 1288 to the western junction with US 167.  The eastern 

segment is located on US 84 from the eastern junction with US 167 to the junction with 

LA 34.  The segments are 3.01 and 2.13 miles in length, respectively.  

 

The Consultant will be provided the FHWA-approved logical termini, which establishes 

the LA 1228 in the west and LA 34 in the east as the limits of the environmental study 

area. 

 

The El Camino East-West Corridor Master Plan Study (Master Plan) and the Feasibility 

Study Checklists (Stage 0) were previously prepared for these projects.  The consultant 

will be provided a copy of these studies.  The consultant will evaluate the social, 

economic, and environmental consequences of the three alternatives described in the 

Master Plan and Stage 0, as well as a possible NEPA derived alternative, along with the 

no-build alternative, and present this information in an Environmental Assessment.  A 

Public Meeting will be held to inform the public of the projects, potential impacts of the 

projects, and to obtain comments and input from the public on the alternatives, design 

features, and impacts.  A Public Hearing will be held to inform the public of the results 

and conclusion of the Environmental Assessment and to obtain input from the public on 

the Environmental Assessment.  The Consultant will submit to the DOTD a revised EA 

that addresses public and agency comments.  The DOTD will review the revised EA and 

if appropriate request a Finding of No Significant Impact (FONSI) from FHWA. FHWA 

will either issue a Finding of No Significant Impact or determine that an Environmental 

Impact Statement (EIS) is necessary.  

   

I. LINE AND GRADE STUDY, TRAFFIC STUDY, AND BRIDGE DESIGN 

 

A. Line and Grade Study 
 

The consultant will be responsible for undertaking the line and grade study, which will 

include, but not be limited by, the following: 

1. Establishment of design criteria (including but not limited to) 

a. Design class and design speeds 

b. Lane widths 

c. Minimum horizontal curvature 

d. Maximum and minimum side slopes 

e. Horizontal and vertical clearances 

f. Maximum roadway grade 

2. Development of typical roadway and bridge sections 

3. Factors for design consideration 

a. Alignment development in accordance with Department standards 

b. Required lane configuration for an acceptable Level of Service 

c. Develop horizontal geometry  

d. Develop vertical geometry and set minimum roadway grade 

e. Identify major drainage structure locations 
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f. Establish approximate Right-of-Way limits  

g. Develop a list of impacted improvements 

h. Develop cost estimates for Right-of-Way, Utility relocations, and 

construction 

4. Horizontal alignment 

a. A preliminary horizontal alignment study will be prepared for each 

alternative.  The alignment should consider major utility conflicts, 

major drainage structures, existing roadway/bridge geometry, 

superelevation, and sight distance issues.  The final refinement to the 

alignment will be adjusted based on a constructability review.  The 

final alignment should consider: 

i. Existing roadway and bridge conditions 

ii. Maintenance of traffic 

iii. Location of utilities 

iv. Environmentally sensitive areas 

v. Topographical features 

vi. Developed properties 

vii. Urban constraints 

viii. Railroad crossing 

b. A plan view of each horizontal alignment will be prepared on aerial 

photography. The following geometric data will be displayed on the 

plan: 

i. Curve lengths (L) 

ii. Tangent lengths (T) 

iii. Curve radii (R) 

iv. Superelevation rates and transition lengths 

v. Estimated R/W limits, existing and required  

vi. Control of Access limits (if applicable) 

vii. Intersection and/or schematics 

viii. Baselines and stationing 

ix. New edge of pavement and shoulder lines 

x. Curb lines 

xi. Lane and shoulder dimensions 

xii. Bridge limits 

xiii. Existing and relocated utilities, as known 

xiv. Major drainage features, if any 

xv. Railroads 

xvii. Signalized intersections 

5. Vertical Alignment 

a. A vertical alignment study will be prepared for each alternative.  The 

vertical alignment should consider above ground and below ground 

utilities, major drainage or structure locations, overpass clearances, 

etc. 

b. A profile view of each vertical alignment will be prepared on aerial 

photography.  The following geometric data will be displayed on the 

profile 
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i. Vertical grades 

ii. P.V.I. locations 

iii. Length of Vertical curve (V.C.)  

 

B. Traffic Study 

   

Task 1: Data Collection 

 

The Consultant shall collect seven day twenty-four (24) hour machine traffic counts and 

peak period turning movement traffic counts for the study area.  The manual turning 

movement counts and machine counts shall include FHWA Vehicle Classifications 1-14. 

 

A. 24-Hour Machine Counts and Speed Counts 

 US 84 (E Boundary) at US 167 (Lafayette St) US 167 – US 84 (Lafayette St) 

eastbound approach 

 US 84 (E Boundary) at US 167 (Lafayette St) US 167 – US 167 westbound 

approach 

 

B. Seven Day 24-Hour Machine Counts and Speed Counts 

 US 84 (E Boundary) at US 167 (Lafayette St) – US 84 (E Boundary) southbound 

approach 

 US 84 between Cherokee Dr and Arkansas St 

 US 84 east of the KCS Railroad track 

 

C. Turning Movement Counts  

 US 84 @ US 167 

 US 84 @ Center St 

 US 84 @ Shady Lane (Maple St) 

 US 84 @ Arkansas Ave 

 US 84 @ Louisiana Ave 

 US 84 @ LA 34 

 US 84 @ Main St 

 

Approval of traffic counts by the DOTD Traffic Engineering Management Section is 

required before proceeding to the next step.  Any historical traffic data available within 

the study area shall be provided by the Louisiana Department of Transportation and 

Development (DOTD) and Winn Parish. 

 

Existing Traffic Signal Inventory (TSI) forms shall be obtained by the Consultant from 

the DOTD District 08 Traffic Operations Groups to provide existing operational 

parameters of existing traffic signals within the study area.  Any plans or access to such 

plans, for upgrades to the subject traffic signals will also be provided to the Consultant.  

In addition, the Consultant will be allowed access to all as-built highway plans and aerial 

photography by the DOTD within the limits of the study area. 
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Deliverables:  Data collected by the Consultant and data given by the DOTD.  It should 

be in an organized and easily read format. 

 

Task 2: Traffic Analyses 

 

Warrant analyses shall be performed at US 84 and US 167 for existing conditions to 

determine if a candidate for removal. 

  

Intersection and Segment Roadway Traffic analysis will be performed for both the AM 

and PM peak hours for the following scenarios. 

 

A. No Build Existing Condition (2012) 

B. No Build Design Year (around 2033) 

C. Build Design Year (around 2033) for each alternative 

 

All intersection analyses will be performed using Synchro 8.  All alternatives must be 

approved by the DOTD Traffic Engineering Management Section before proceeding to 

the next step of analyzing the alternatives. 

 

The intersections warranting traffic signals shall have at least three alternatives.  

Intersection alternatives may include, but are not limited to: 

 Superstreets (j-turns)  

 Traditional signals 

 Grade separated interchange 

 Roundabouts 

 

The proposed improvements to the US 84 roadway shall have at least three alternatives.  

Alternatives may include, but are not limited to: 

 Control of Access with frontage roads in undeveloped areas 

 Four-lane divided roadway with limited access from side streets and directional u-

turns 

 Five- lane segment with full access 

 

Deliverables:   

 Warrant Analysis 

 Comparison chart with AM and PM delays for each approach of each signalized 

and unsignalized intersection of each alternative 

 Synchro Files 

 Comparison chart with AM and PM travel times for each roadway segment 

between the intersections being analyzed.  If J-turns are considered, then the u-

turns associated with the intersection shall be included in the chart with the delay 

and queue lengths. 
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Task 3: Land Use Policies 

 

Land use policies should provide a description of land use policy guidelines that address 

land use/mobility issues and may be used to balance land use and transportation 

objectives in support of the corridor vision.  This can be achieved by addressing the 

preservation of only a certain number of agreed upon connections to US 84 and other 

characteristics of the agreed upon alternative for the road.  The local governments along 

with DOTD shall sign this document to agree on preserving the mobility and safety of the 

El Camino Highway. 

 

Deliverables:   

 Land Use Policy and map for the study area 

 A written land use agreement for locals and DOTD to review 

 

Task 4: Traffic Study Report 

 

Upon completion of all tasks described above, a draft Traffic Study report, including 

summary tables and figures, will be provided to document all findings and 

recommendations of the study.  Findings of the traffic study will be incorporated into the 

Stage 1 Environmental Assessment Report.  The Consultant will provide the draft Traffic 

Study for review.  Upon review and approval, the Consultant will provide five (5) copies 

of the final Traffic Study report signed and sealed by a licensed professional engineer.  

Appropriate portions of this report will also be included in the final Environmental 

Assessment Report.  Electronic versions of the reports will also be provided. 

 

Deliverables: 

 Draft Traffic Study 

 Five (5) copies of the final Traffic Study report signed and sealed by a licensed 

professional engineer 

 

Task 5: VISSIM Traffic Simulation Animation 

 

The Consultant shall use VISSIM to develop animations of the proposed alternatives for 

high and low volume situations.  (No calibration is required.) 

 

Deliverables:  AM and PM Windows Media Player videos of proposed alternatives 

 

Task 6: Comparison of Alternatives 

The Consultant shall develop a preliminary cost estimate for each proposed project 

concept.  The project costs will include comparisons of cost of control of access, 

construction, maintenance, and mobility. 

 

Deliverables:  Comparison chart for each alternative with intersection delays, 

maintenance cost, construction cost, right-of-way cost, safety benefits (combined 

CMF’s), and travel time north bound and south bound on the proposed improvements to 

US 84. 
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C. Bridge Design 

 

The following bridge tasks shall be performed under this contract: 

 

Task 1:  

Review the Master Plan Study and update design criteria in accordance with the latest 

versions of the following documents: 

 AASHTO LRFD Bridge Design Specifications 

 LADOTD Bridge Design Manuals 

 LADOTD Bridge Design Technical Memoranda 

 LADOTD Minimum Design Guidelines 

 AASHTO Geometric Design of Highways and Streets 

 

Task 2:  

Review as-built plans, geotechnical data, existing R/W, traffic data, parish maps, scaled 

aerial photos of site, DOTD roadway classification, the latest DOTD bridge inspection 

reports and existing load rating reports for all bridges (including overpasses and 

underpasses) within the project limits if applicable. 

 

Conduct a field visit to the bridge sites, assess the site conditions, and have a reasonable 

understanding of the existing structure health and its serviceability.  

 

Task 3: 

Apply current design criteria and all applicable geometric and environmental constraints 

and refine the structure geometry.  Provide the Line and Grade study (or Plan and Profile 

sheet) that shows the bridge locations (beginning and end of bridge), required vertical and 

horizontal clearances, and proposed superstructure types. 

 

Task 4: 

Review Stage 0 cost estimate and provide refined construction cost estimate for each 

structure.  Provide engineering cost estimate. 

 

Information provided by DOTD 

Master Plan Study 

Available bridge as-built plans 

Access to DOTD information 

 

Consultant Submittals 

The following information shall be included as part of the project submittal: 

 Design Criteria 

 Line and Grade Study (or Plan and Profile sheets) shows the bridge locations 

(beginning and end of bridge), required vertical and horizontal clearances and 

proposed superstructure types 

 Construction cost estimate for each structure 

 Engineering cost estimate  
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II. ITEMS TO BE ADDRESSED IN THE ENVIRONMENTAL ASSESSMENT 

 

http://webmail.dotd.louisiana.gov/ContWeb.nsf/74710f57e6617ac68625717f0044756

5/9bb3dd84bc696214862579d600627880?OpenDocument 

 

A. Summary of Mitigation and Commitments 

 

A summary of all mitigations and commitments will be placed at the beginning of the 

Environmental Assessment.  All potential permits and their requirements to implement 

the project shall be identified.  Any mitigation measure or enhancement shall be included 

in this summary. 

 

B. Purpose and Need for Actions 

 

The purpose and need for the proposed action will be discussed in the Environmental 

Assessment.  Traffic needs (including existing and future needs), traffic patterns, and 

traffic movements will be provided in the Master Plan and Stage 0 by the DOTD. 

 

The purpose and need will be clearly described in accordance with FHWA guidance, 

coordination during the Master Plan study, and collaboration among the DOTD, FHWA, 

and the project team.  The following issues and other relevant supporting information 

may be included in this discussion of project purpose and need to the extent applicable: 

project status; vehicle capacity needs; system linkage needs; transportation demand; 

social demands and economic development; model interrelationships; and roadway 

deficiencies. 

 

The Consultant will coordinate with local, regional, state, and federal agencies to obtain 

available supporting information concerning the preliminary purpose and need for this 

project. 

 

The Consultant will coordinate on the identified purpose and need for this project.  Input 

will be sought and obtained from the DOTD, FHWA, any cooperating or participating 

agencies identified for the EA, and other federal and state agencies as appropriate. 

 

C. Alternatives 

 

Two alignments are discussed in the Master Plan.  However, the alignments include 

design criteria that is no longer in use by the department; therefore, the Master plan 

alignments not be evaluated, and the reasons for elimination will be discussed in the 

Environmental Assessment. 

 

The consultant will develop up to four (4) widening alternatives for evaluation in the 

Environmental Assessment.  Those alternatives eliminated from further study will be 

identified and reasons for this elimination will be discussed in the Environmental 

Assessment.  The preferred alternative will be identified and reasons for its viability will 

http://webmail.dotd.louisiana.gov/ContWeb.nsf/74710f57e6617ac68625717f00447565/9bb3dd84bc696214862579d600627880?OpenDocument
http://webmail.dotd.louisiana.gov/ContWeb.nsf/74710f57e6617ac68625717f00447565/9bb3dd84bc696214862579d600627880?OpenDocument
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be discussed in the Environmental Assessment.  All Build alternatives and the No Build 

alternative will be described and analyzed in the Environmental Assessment.   

 

D. Solicitation of Views 

 

A Solicitation of Views packet was distributed to Federal, State, Tribal, and local 

agencies, organizations, and individuals whose expertise may assist with the 

identification of possible adverse concerns (economic, social, or environmental) within 

the project area.  This SOV packet described the alternative alignments being studied in 

the Environmental Assessment and contained a preliminary project description and 

vicinity map.  The responses to this SOV will be provided by the DOTD to the consultant 

to review and incorporate into the Environmental Assessment.  The DOTD will provide 

the consultant with the distribution list that was used in the solicitation, and the 

consultant will be responsible for supplementing and maintaining it throughout the 

duration of the project. 

 

All communications and coordination with other Federal, State, and local agencies will 

be closely coordinated with the Environmental Section and approved by the 

Environmental Section prior to contact. 

 

E. Impacts 

 

Analysis of each alternative, including the No Build, will be made and discussed in the 

Environmental Assessment.  Items to consider include, but are not limited to, traffic 

patterns, permits, land use, community/social, economic, historic, cultural, recreational, 

archaeological, noise, air, hazardous waste sites, wetlands, floodplains, farmland, and 

endangered or threatened species and/or their habitat.  Some of these items may require 

the production of a separate document in addition to the analysis in the Environmental 

Assessment.  Potential mitigation measures designed to reduce or alleviate impacts will 

be discussed in the document.   

 

1. Wetlands  

 

A Wetlands Findings Report delineating impacts to wetlands and Other Waters of 

the United States will be prepared for comparison during the EA process.  

 

Potential wetlands within the study area will be initially identified via desktop 

investigations using aerial and infrared photography, U.S. Fish and Wildlife 

Service (USFWS) National Wetlands Inventory maps, U.S. Geological Survey 

quadrangle maps, Natural Resources Conservation Service (NRCS) soil maps, 

and other available resources.   

A field survey will be conducted on all alternatives, within the required ROW 

and/or limits of construction, whichever is greater.  Wetlands will be delineated in 

accordance with the 1987 United States Army Corps of Engineers (USACE) 

Wetland Delineation Manual and the 2010 USACE Atlantic and Gulf Coastal 

Plain Regional Supplement.  Field-delineated wetland boundaries will be 
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documented with sub-meter capable GPS units, then mapped using current 

USACE GIS/wetland mapping guidelines.  Field-determined characteristics and 

delineation data for wetlands occurring within the study area of the alternatives 

will be recorded on currently accepted USACE Wetland Determination Data 

Forms by the Consultant and provided within the Wetlands Finding Report.  

Ecological values and potential impact quantities for all wetlands and Other 

Waters of the United States identified within the study areas will be calculated in 

acres in the report and provided to the LADOTD for use in the subsequent permit 

application process, which is not included in this scope. 

 

The Wetlands Finding Report, using the latest FHWA criteria, will be submitted 

to the LADOTD for review and comment.  It will include reproducible maps and 

photographs of each soil sample taken during wetland delineation activities.  Soil 

sample photographs will include appropriate Munsell soil chart pages for each 

sample.  Quadrangle and layout maps provided in the report will depict locations 

of delineated wetland areas and respective project station numbers.  If wetland 

impacts are minor and the Wetlands Findings Report small, the report may be 

placed in an appendix of the EA document as needed.  Five (5) copies of the draft 

report and two (2) copies of each revision will be submitted to LADOTD for 

approval.  Once approved, (5) five copies of the final report will be submitted to 

LADOTD as well as an electronic copy in PDF format on a labeled CD.  

Associated GIS files/data used in preparation of the documents will also be 

provided to LADOTD. 

 

2. Wetland Reserve Program 

 

The Consultant will coordinate with the NRCS to determine the locations of any 

Wetland Reserve Program (WRP) parcels within the study area.  All WRPs will 

be mapped in GIS and used as a constraint to avoid when evaluating alternatives.  

If WRPs are affected by any alternative, the Consultant will notify LADOTD 

immediately.   

 

3. Endangered & Threatened Species  

 

The Solicitation of Views response from the Louisiana Department of Wildlife 

and Fisheries indicated that the portion of the project area crossing the 

Dugdemona River may contain the fresh water mussel Spike (Elliptio dilatata), a 

species listed as imperiled/rare in Louisiana.  The Consultant will continue 

coordination with LDWF regarding the specific listed species and its habitat that 

may be encountered during desktop and field surveys in order to determine 

potential impacts by relevant project alternatives.  The Consultant will perform 

the habitat survey in conjunction with the wetland survey.  If the presence of the 

state-listed species and/or its habitat is confirmed by the habitat survey, the 

Consultant will coordinate with the LDWF regarding habitat protection and 

potential mitigation measures.  
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5. Other Permits  

 

All potential permits and their requirements to implement the project will be 

identified.  All items necessary to obtain the permits (with the concurrence of the 

Department) will be provided by the consultant.  Those permits to be identified 

include, but are not limited to, the following: 

 

 Corps of Engineers (Section 404 permit and/or Section 10 permit) 

 Water Quality Certification 

 Coast Guard Bridge Permit 

 Storm Water Permits 

 

6. Phase I Environmental Site Assessment  

 

A Phase I Environmental Site Assessment will be performed for this project in 

accordance with the ASTM Standards E 1527-00.  The Phase I Environmental 

Site Assessment has four components: Records Review, Site Reconnaissance, 

Interviews, and Report.  The consultant will meet with the Environmental 

Section’s Project Coordinator if Recognized Environmental Conditions (RECs) 

are discovered.  Results of site evaluations, findings, conclusions, and opinions 

concerning the site's impact will be provided in the Environmental Assessment.  

 

7. Noise Quality  

 

A highway traffic noise analysis will be performed for all Build Alternatives and 

the No Build Alternative in accordance with the following: 

 

 Louisiana Department of Transportation and Development, Highway 

Traffic Noise Policy, date July 2011 

 Chapter 23, Part 772, Code of Federal Regulations: Procedures for 

Abatement of Highway Traffic Noise and Construction Noise 

 FHWA-PD96-046, Measurement of Highway Noise 

 FHWA Traffic Noise Model Technical Manual and User’s Guide 

(TNM Version 2.5) 

 Highway Traffic Noise: Analysis and Abatement Guidance, dated 

June 2010 (Revised January 2011). 

 

The Consultant will make one (1) trip for field review and noise measurements.  

The Consultant will locate receivers where noise samples will be taken and locate 

traffic count locations, and obtain DOTD’s concurrence before the beginning of 

fieldwork. 

 

Four (4) copies of the Draft Noise Study shall be submitted to the DOTD’s 

Environmental Section.  Upon review, comment and approval, five (5) copies of 

the Final Noise Study and one (1) PDF version, shall be submitted to the DOTD’s 

Environmental Section for distribution. 
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This work will include the following sub-tasks:  

 

1) Identification of Noise Sensitive Areas: Existing permitted or 

programmed uses or activities which may be affected by highway 

noise will be identified within the project corridor.   

 

  i) Map 

  ii) Brief narrative 

 

 2) Determination of Existing Noise Levels 

 

i) Field Measurements:  Field measurements will be taken 

throughout the corridor in each major segment (between major 

intersections).  Measurements will be taken on both sides of the 

corridor at receiver locations approved by DOTD.  Traffic 

counts / vehicle classification counts will be conducted 

simultaneously with the noise measurements.  The purpose of 

the field noise measurements will be to determine the existing 

noise environment and provide a general method of 

corroborating noise model results. 

 

ii) Establish field noise measurement program: 

a. Through a review of plans, maps and aerial photos and 

discussion with DOTD, determine preliminary locations 

where noise samples will be taken.   

b. Locate traffic count locations 

c.  Prepare noise field monitoring memorandum 

documenting the foregoing information 

d. Review with DOTD project staff 

e.  Revise as per DOTD comments 

f.  Finalize plan during field review, discuss with DOTD.  

 

iii) Conduct field noise measurements and traffic counts and speed 

estimation. 

 

iv) Summarize findings for inclusion in the noise report. 

 

3) Estimate Highway Noise for No Build Alternative 

i) Estimate existing roadway noise levels using the TNM noise 

model 

a. Input current horizontal and vertical roadway and receiver 

geometry 

b. Input traffic volume, classification and speed information 

(provided by DOTD) for build and design years 

c. Run and check TNM model 

d. Review results with DOTD staff 
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e.  Revise as per DOTD comments 

ii) Summarize findings for inclusion in the EA 

 

4) Prediction of Traffic Noise Levels for all Build Alternatives: 

i) Estimate existing roadway noise levels using the TNM noise 

models: 

a. Input project horizontal and vertical roadway geometry 

b.Locate future uses not currently built, but those which are 

permitted. 

c.Input traffic volume, classification and speed information 

(provided    by DOTD)  

d. Run and check TNM model 

e. Review results with DOTD staff 

f. Revise as per DOTD comments 

 

5) Summarize findings for inclusion in the Noise Report: 

i) Evaluation of Traffic Noise Impacts: 

a. Compare existing and future noise levels with the DOTD 

Noise Abatement Criteria 

b. Summarize finding for inclusion in the Noise Report 

 

6) Evaluation of Alternate Noise Abatement Measures to Mitigate Impacts 

i) Traffic management measures 

ii) Alteration of horizontal and vertical alignments 

iii) Construction of noise barriers: 

a. Determine acoustical feasibility of constructing noise 

barriers in the various impacted sections of the project 

roadway  

b. Determine the appropriate barrier length, height and 

location to achieve needed abatement.  

c. Determine construction costs for noise barrier alternates 

using DOTD-provided unit cost(s). 

d. Determine the reasonableness of constructing noise 

barriers 

iv) Insulation of Activity Category D land uses facilities listed in 

the DOTD noise policy. 

v) Acquisition of property rights to serve as a buffer zone to 

preempt development which would be adversely impacted by 

traffic noise. 

 

7) The noise impact report will be submitted either as a technical appendix 

to the EA or as a separate report, at the discretion of the DOTD, for 

review and comment by DOTD.  The report will include standard 

DOTD construction noise impact and control language and will include 

all of the TNM input values and output tables.  A summary of the text 

will be included in the appropriate section of the EA. 
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8. Air Quality 

 

Impacts of the proposed action to air quality in the region will be considered.  

Information on existing air quality conditions will be obtained from the Louisiana 

Department of Environmental Quality (LDEQ).  Discussions concerning 

conformity (transportation and general) will be included in the air analysis.  A 

project-level air analysis will be prepared by comparing the project to a 

previously modeled project under similar conditions. 

        

10. Socio-economic 

 

The Consultant will discuss the social and economic impacts, including any 

adverse effects of the proposed actions, on the local community.  The Consultant 

will collect compiled summary demographics on the project area.  Discussion will 

include anticipated permanent and temporary impacts of the proposed project on 

the established business districts, land uses, community services/facilities, and 

residents in the project vicinity, as well as impacts to planned developments 

known by public officials at the time of data collection.  Projects in the study area 

will be researched by the Consultant through contact with local planning officials 

and organizations in an effort to determine other long-range plans, upcoming 

projects, or planned developments.  Consistency with these plans will be assessed 

and documented.   

 

11. Environmental Justice 

 

Available U.S. Bureau of the Census population data will be used as a basis to 

identify low-income, minority populations in the entire study area.  This data will 

be augmented with “windshield” surveys and contacts with local officials and 

community leaders in the study area to determine if such communities are present 

in the study area.  No household or resident interviews/surveys (i.e., face-to-face 

or telephone calls) are included in this scope of services.  The Consultant will 

identify likely minority and/or low-income communities within the study area and 

assess whether the project will have any disproportionate adverse impacts to these 

populations in accordance with Executive Order 12898 and the Department of 

Transportation Order on Environmental Justice 5610.2.  Any instances where 

Title VI populations bear the bulk of project-related impacts will be reported to 

the LADOTD Environmental Section, and the Consultant will evaluate possible 

mitigation or enhancement measures to reduce or lessen adverse impacts, if any, 

on the community. 

  

12. Conceptual Stage Relocation 

 

The Contractor will prepare a Conceptual Stage Relocation Plan in accordance 

with the requirements of the Louisiana Department of Transportation and 

Development’s Office of Right of Way Operations Manual and 49CFR Part 24 
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§ 24.205a.  The results of the plan will be summarized in the EA.  The scope of 

the plan will include: 

 

a. An estimate of the number of households to be displaced including 

information such as owner/tenant status, estimated value and rental 

rates of properties to be acquired, family characteristics, and special 

consideration of the impacts on minorities, the elderly, large families, 

and persons with disabilities when applicable.  Environmental Justice 

considerations will also be reviewed. 

 

b. The type of dwelling (mobile home, frame, brick) to be acquired or 

adversely impacted. 

 

c. The location and quantity of available comparable replacement 

housing; if none is available, the estimated cost to build new housing; 

or whether any displacements have sufficient remainder on which to 

move or build.  Should comparable replacement housing not be 

available, other methods in addition to new construction, will be 

evaluated as part of a possible Housing of Last Resort program as 

provided for under Section 206A of the Uniform Act. 

 

d. The location and types of businesses, farms and non-profit 

organizations to be displaced, the race of the owner, estimated number 

of employees, by race, bypassed businesses if applicable, and a listing 

of available commercial buildings and sites. 

 

e. An estimate of the availability of replacement business sites.  When 

an adequate supply of replacement business sites is not expected to be 

available, the impacts of displacing the businesses will be considered 

and addressed.  An analysis of business moving problems for those 

displaced businesses which are reasonably expected to involve 

complex or lengthy moving processes, or small businesses with limited 

financial resources and/or few alternative relocation sites will be 

included. 

 

f. The functional replacement of a publicly-owned facility, if 

applicable, and the existence of publicly-owned recreation lands. 

 

g. The estimated cost of relocation assistance. 

 

h. Consideration of any special relocation advisory services that may 

be necessary from the displacing Agency and other cooperating 

Agencies. 
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The data collected for the plan will be from secondary sources and field 

observations.  Interviews will not be conducted with those families and businesses 

potentially affected by the various alternatives. 

 

13. Cost Estimate  

 

The Consultant shall develop a preliminary cost estimate for each proposed 

project concept.  The project costs will include estimates for all right-of-way 

acquisition, design engineering, construction, utility relocation, and mitigation 

costs.  Estimates for right-of-way will include all land and improvements situated 

within the proposed right-of-way (all alternates considered).  Additionally, the 

right-of-way cost estimate should include the estimated cost for land, as well as 

improvements not in the required right-of-way, but possibly impacted by the 

proposed project.  The right-of-way cost estimate should take into consideration 

damages, etc. that may accrue due to the proposed project (all alternates 

considered).  Refer to the Real Estate Needs Checklist for Stage 1 Cost Estimates 

and the Stage 1 Cost Estimate Appraiser Checklist).   

 

14. Section 4(f) of the Department of Transportation Act 

 

Research, analysis, and documentation of compliance with Section 4(f) of the 

Department of Transportation (DOT) Act will be done for any publicly owned 

recreational and park land, wildlife and waterfowl refuges, and/or historic sites, 

including Kisatchie National Forest and the Winnfield Mini Park, affected by all 

the build alternatives.  The Consultant will coordinate with agencies and entities 

with jurisdiction, and mitigation will be developed.  The Consultant will draft any 

agreements necessary for LADOTD and FHWA review and approval, and 

develop Section 4(f) documentation for all Section 4(f) properties, according to 

FHWA rules, regulations, and guidelines.  The approved Section 4(f) Statement 

will be included in an appendix of the EA with FONSI.  No more than two (2) 

meetings with federal, state, and local officials will be required for coordination 

regarding Section 4(f). 

 

15. Section 6(f) of the Land and Water Conservation Fund 

 

Resources built using the Land and Water Conservation funds, including the 

Winnfield Mini Park, will be identified by the consultant.  The Consultant will 

prepare all documentation for coordination with the appropriate agencies 

regarding Section 6(f) of the DOT Act.  No more than three (3) meetings with 

state and local officials will be required for coordination regarding Section 6(f). 

 

15. Other 

 

Other items that will be evaluated and coordinated with the appropriate agencies 

include, but are not limited to, prime farmland, sole source aquifers, 100-year 

floodplain, and water wells.  Some of these items utilize standard forms; other 
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coordination is by letter or permit application.  Items of special or local interest 

should also be noted and evaluated within the context of the project. 

 

F. Public Meeting 

 

One (1) Public Meeting will be required for this project.  All arrangements for the Public 

Meeting, including location, time, preparation and mailing of the public notice, 

preparation of appropriate exhibits, and preparation of the power point presentation and 

handouts will be made by the consultant, subject to the Environmental Section's approval.  

The Public Meeting will be an open-house format.  The consultant will advertise the 

notice of the Public Meeting (upon the Department’s approval of the notice) in the 

official state and local newspapers, as well as with other media (radio, television, etc.) 

agreed upon by the Department.  The notice for the Public Meeting will be published 

both two (2) weeks and one (1) week before the date of the Public Meeting.  The text of 

the notice will be provided to the Environmental Section’s Project Coordinator for review 

at least one (1) month prior to the anticipated Public Meeting dates.  Exhibits, handouts, 

and power point presentations for the Public Meeting will be supplied to the 

Environmental Section’s Project Coordinator for approval prior to the Public Meeting 

date.  

 

Actual conduct of the Public Meeting will be by the consultant.  The consultant will have 

knowledgeable informed staff present at the Public Meeting to address the queries of the 

public concerning environmental, engineering, and other project related issues.  As the 

purpose of the Public Meeting is to assist the public in understanding how the project fits 

into and impacts their community, exhibits aiding in the visualization of the project at the 

Public Meeting will be the responsibility of the consultant.  Such visualization methods 

shall be submitted to the Environmental Section’s Project Coordinator one (1) month 

prior to the Public Meeting.  The consultant will tape, prepare, and distribute a verbatim 

transcript for each Public Meeting.   

 

III. REVIEW OF DRAFT ENVIRONMENTAL ASSESSMENT 

 

The Environmental Assessment shall be written in accordance with FHWA’s guidelines.  

Ten (10) copies of the review document will be provided to the LADOTD Environmental 

Section for their review, comment, and distribution.  For each revision, an additional ten 

(10) documents will be required.  All comments will be addressed by the consultant prior 

to the Environmental Section requesting approval from FHWA for public distribution.  

Distribution of the Draft Environmental Assessment will be the responsibility of the 

consultant.  The Environmental Section’s Project Coordinator will provide the consultant 

with the generic mailing list to be used by the consultant for distribution of the Draft 

Environmental Assessment.  It will be the responsibility of the Consultant to produce a 

more detailed mailing list of project-specific names and entities. 
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IV. ENVIRONMENTAL ASSESSMENT 

 

The document will be typed, single-spaced, on 8.5 x 11 inch paper with inside margins of 

not less than 1 inch wide.  All pages will be numbered.  Photographs, plans, maps, 

drawings, and text must be clear and clean with typed or mechanically lettered captions.  

Exhibits utilizing the 8.5 x 11 inch format are preferred.  The consultant's name and logo 

shall not appear on the cover of the document.  They can appear, however, on the inside 

cover sheet in a size not to exceed the Department's name and logo. 

 

V. PUBLIC HEARING 

 

After approval by the Department's Environmental Section and FHWA, the Draft 

Environmental Assessment will be made available to the public and a Public Hearing will 

be scheduled.  The Public Hearing will be an open-house format.  All arrangements for 

the Public Hearing, including location, time, preparation and distribution of the notice, 

preparation of appropriate exhibits, preparation of the technical presentation, and 

handouts will be made by the consultant, subject to the Environmental Section's approval.  

The consultant will advertise the notice of the Public Hearing (upon the Department’s 

approval of the notice) in the official state and local newspapers, as well as with other 

media (radio, television, etc.) agreed upon by the Department.  The notice for the Public 

Hearing will be published twice: the first shall be made thirty to forty (30 – 40) days 

before the date of the hearing, the second five to twelve (5 – 12) days before.  The text of 

the notice, including the project map, will be provided to the Environmental Section’s 

Project Coordinator for review at least three (3) months prior to the anticipated Public 

Hearing date.  Public Hearing exhibits and the Public Hearing power point presentations 

will be supplied to the LADOTD Environmental Section’s Project Coordinator for 

approval prior to issuing approval of the Public Hearing dates and authorizing the 

advertisement.  The scale ratio of the exhibits for the Public Hearing must be approved by 

the Environmental Section. 

 

Actual conduct of the Public Hearing will be by the consultant.  Preparation of a handout 

for distribution to the interested stakeholders present at the meeting will be the 

responsibility of the consultant.  This handout will be submitted to the Environmental 

Section’s Project Coordinator one (1) month prior to the scheduled Public Hearing.  The 

consultant will have knowledgeable informed staff present at the Public Hearing to 

address the queries of the public, with regard to environmental, engineering, and other 

project related issues.  The consultant will tape, prepare, and distribute a verbatim 

transcript for the Public Hearing.  

  

VI. PUBLIC HEARING & ENVIRONMENTAL ASSESSMENT COMMENTS 

 

All comments received during the commenting period on the Environmental Assessment, 

including those received at the Public Hearing, will be addressed in the Final 

Environmental Assessment by the consultant.  After approval by the Department's 

Environmental Section of the final documents and issuance by FHWA of the FONSI, the 

Environmental Assessment FONSI will be distributed by the consultant.  The 
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Environmental Section’s Project Coordinator will provide the mailing list to be used for 

distribution of the FONSI. 

 

VII. MISCELLANEOUS 

 

Early coordination will include the Consultant arranging, conducting, and summarizing a 

kick-off meeting with the project team within 10 days of receiving the notice to proceed.  

The Consultant shall prepare and submit a progress schedule and coordination plan at the 

kick-off meeting reviewed by internal team members.  Agenda items for this meeting 

shall include the review points and durations, time-frame assumptions built into the 

project schedules, invoicing procedures, progress reporting, and plans for early 

coordination of public involvement.  

  

No more than three (3) agency meetings will be required for this project. 

 

No more than six (6) meetings with the DOTD project team will be required. 

 

No more than three (3) public official meetings will be required. 

 

The consultant shall provide the Environmental Section and the Project Manager with a 

monthly progress report.  The report will include the estimated and actual date of 

completion of each task to be performed.  The Consultant will use the Department’s 

standard form for invoicing.  The Consultant will invoice the Department on a monthly 

basis. 

 

The consultant shall notify the Environmental Section and the Project Manager when 

fieldwork begins and ends.  The Consultant shall obtain and compile a list of names and 

addresses of property owners of those properties for which access is required.  The 

consultant will also update the Environmental Section weekly as to their progress in the 

field. 

 

All reference material utilized will be noted and an accurate and complete bibliography 

supplied to the Department with the draft and final documents.  Accessibility and location 

of all reference material utilized will be noted (i.e., library location, etc.).  Utilization of 

unpublished material or otherwise not easily accessible material will be specifically 

coordinated with the Environmental Section prior to its use in the document. 

 

The Project Manager shall be included on all correspondence conducted with the DOTD. 

 

On all correspondence with the Department's Environmental Section, the consultant will 

use all applicable state project numbers (i.e., engineering and construction), along with 

the “H” number, Federal aid project number, project name, route number, and parish. 
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VIII. DELIVERABLES  

 

Technical reports submitted for review will not be identified as “DRAFT” and will be 

considered “FINAL” if no revisions are required.  The month and year of the submittal 

will be identified on the report cover and on the transmittal document for all versions.  

The only deliverables that will be identified as “DRAFT” or “FINAL” are the Draft and 

Final EA documents.  The Consultant will prepare a draft and a revised version(s) of each 

deliverable that addresses one consolidated list of comments on the deliverable, which 

has been compiled and/or approved by the Client for incorporation by the Consultant.  Up 

to the noted number of copies of the following deliverables will be provided during the 

contract performance period.   

 

Description 
Draft 

Copies  

Revised 

Copies  

Final 

Copies  

PDF on Labeled 

CD  

Work Plan & Schedule   3  

Design Criteria 1  1  

Bridge and Roadway Typical 

Sections 
1  1  

Conceptual Alternatives’ 

Geometric Layouts 
1    

Alternatives Analysis 

Memorandum 
3 1 10  

Engineering Report 5  20  

Wetlands Finding 

Report 
5 2 5 1 

Biological Field Survey 

Report 
5 2 5 1 

Biological Assessment 5 2 5 1 

Phase I ESA Report 1 1 5 1 

Traffic Noise Analysis 

Protocol 
1    

Noise Study 3 3 5 1 

Cultural Resources Phase I 

Report 
5  5 1 

Cultural Resources Site 

Form 
  2 1 

Cultural Resources Standing 

Structure Form 
  2 1 

Conceptual Stage Relocation 

Plan 
2  3 1 

4(f) Statement 20    

Draft EA Document 15 15 up to 70 5 

Final EA/FONSI Document 15 15 up to 70 5 

Visual Renderings 1 1 1 1 

Public Meeting 1  50 1 
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Summary/Transcript 

Public Hearing 

Summary/Transcript 
1  50 1 

 

QUALITY CONTROL/QUALITY ASSURANCE 

 

The DOTD requires the Consultant to develop a Quality Control/Quality Assurance 

program or adopt DOTD's program; in order to provide a mechanism by which all 

construction plans can be subject to a systematic and consistent review.  Consultant's 

must ensure quality and adhere to established design policies, procedures, standards and 

guidelines in the preparation and review of all design products.  The DOTD shall provide 

limited input and technical assistance to the Consultant.  The Consultant's plans shall 

meet or exceed DOTD's Construction Plans Quality Control / Quality Assurance Manual 

and EDSM No. Volume I. 1.1.24 on Plan Quality.  The Consultant shall transmit plans 

with a DOTD Quality Control/Quality Assurance Checklist, Documentation Manual for 

Project Delivery, and a certification that the plans meet the DOTD's quality standards. 

 

SERVICES TO BE PERFORMED BY DOTD 

 

In addition to any services previously indicated to be performed by the DOTD, the 

following services and data shall also be provided, if available. 

 

 El Camino East-West Corridor Master Plan Study (Texas State Line to Archie, 

Louisiana: Routes LA 6 and US 84), Winn Parish Final Report June 2002, State 

Project No. 700-99-0241, Federal Aid Project No. HP-T021(030)  

 Checklist for Stage 0, Preliminary Scope and Budget Worksheet, 10/5/2010 

 Logical Termini for Environmental Assessments, H.009153, US 84 Improvements,  

       October 4, 2011 

 

CONTRACT TIME 

 

The Consultant shall proceed with the services specified herein after the execution of this 

Contract and upon written Notice-to-Proceed (NTP) from the DOTD and shall be 

completed within 12 months, which includes review time.  The delivery schedule for all 

project deliverables shall be established by the Project Manager. 

 

COMPENSATION 
 

Compensation to the Consultant for services rendered in connection with this Contract 

will be actual cost plus a non-negotiated fixed fee of $83,992, with a maximum 

compensation limitation of $745,130. 
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REFERENCES 
 

All services and documents will meet the standard requirements as to format and content 

of the DOTD; and will be prepared in accordance with the latest applicable editions, 

supplements and revisions of the following: 

 

a. AASHTO LRFD Bridge Design Specifications 

b. AASHTO/ASTM Standards and/or DOTD Test Procedures 

c. DOTD Standard Specifications for Roads and Bridges 

d. DOTD Roadway Design Procedures and Details 

e. Manual on Uniform Traffic Control Devices (Millennium Edition) 

f. DOTD Traffic Signal Design Manual 

g. National Environmental Policy Act (NEPA) 

h. National Electric Code 

i. DOTD Environmental Impact Procedures (Vols I-III) 

j. Policy on Geometric Design of Highways and Streets 

k. Construction Contract Administration Manual 

l. Materials Sampling Manual 

m. DOTD Bridge Design Manual 

n. Consultant Contract Services Manual 

o. Geotechnical Engineering Services Document 

p. AASHTO Manual for Condition Evaluation of Bridges 

q. Manual for Maintenance Inspection for Bridges 

r. Bridge Inspectors Reference Manual 

s. AASHTO Manual for Condition Evaluation and Load and Resistance 

Factor Rating (LRFR) of Highway Bridges 

t. DOTD LRFD Bridge Design Manual (Including Technical Memoranda) 

u. Subsurface Investigations Manual, Publication No. FHWA HI-97-021, 

Nov. 1997; 

v. Manual On Subsurface Investigations, Published by AASHTO, 1988; 

w. AASHTO Standard Specifications for Transportation Materials and 

Methods of Sampling and Testing, PART I – SPECIFICATIONS and 

PART II – TESTS, current edition; 

x. ASTM Procedures and Regulations, current edition; 

y. Earth Retaining Structures, Participants Manual, FHWA-NHI-99-025, 

1999; 

z. Earth Retaining Systems, Geotechnical Engineering Circular No. 2, 

Publication No.FHWA-SA-96-038, February 1996; 

aa. Design of MSE Walls and Reinforced Slopes, FHWA NHI-10-024 Vol. I 

and NHI-10-025 Vol. II, 2009; 

bb. Geotechnical Instrumentation Manual, Publication No. FHWA HI-98-034, 

October 1998; 

cc. Drilled Shafts: Construction Procedures and LRFD Design Methods, 

Publication No. FHWA-NHI-10-016, May 2010; 

dd. Soils and Foundations Workshop Manual, Publication No. FHWA NHI-

00-045, August 2000; 
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ee. Geosynthetic Design and Construction Guidelines Manual, Publication 

No. FHWA HI-95-038, April 1998; 

ff. Ground Improvement Technical Summaries, DP 116, Publication No. 

FHWA-SA-98-086; 

gg. Design and Construction of Driven Pile Foundations Reference Manual, 

Volumes 1 & 2, Publications No. FHWA-NHI-05-042 and FHWA-NHI-

05-043, 2006; 

hh. Soil Nail Walls, Geotechnical Engineering Circular No. 7, Publication 

No.FHWA-IF-03-017,March 2003; 

ii. Soil Nailing Field Inspectors Manual, (DP 103), Publication No. FHWA-

SA-93-068, April 1994. 

 

MINIMUM PERSONNEL REQUIREMENTS 
 

The following requirements must be met by the Prime-Consultant at the time of 

submittal:  

 

1. At least one principal of the Prime Consultant shall be a registered professional 

engineer in the state of Louisiana.  The Prime Consultant must also employ on a 

full-time basis, or through the use of Sub-Consultant(s):  

a. One Environmental Professional with a minimum of five years experience 

in the preparation of documents in accordance with the National 

Environmental Policy Act for the Federal Highway Administration.  

DOTD requires that all Project Managers performing NEPA must have 

taken the NHI Course No. 142005, “National Environmental Policy Act 

(NEPA) and Transportation Decision Making”, or an equivalent course. 

b. Ecological, archaeological and other environmental professionals are 

required for the performance of a major portion of this work. 

c. One Environmental Professional with a minimum of three years of 

experience with highway traffic noise analysis. 

d. One Environmental Professional with a minimum of three years 

experience with air analyses for highway projects 

e. One Biologist with a degree in biology, ecology, or a related field and a 

minimum of three years experience in wetland delineations. 

f. One Biologist with a degree in biology, ecology, or a related field and a 

minimum of three years experience in threatened and endangered species 

surveys. 

g. One Principal Investigator for the archaeological work meeting the 

Archaeologist Qualifications as published in the Louisiana Register on 

April 20, 1994. 

h. One Architectural Historian meeting the Secretary of Interior’s 

Professional Qualifications Standards for Architectural History. 

i. Responsible member of the consultant firm handling cultural resources 

must have taken a course on Section 106 of the National Historic 

Preservation Act offered by the Advisory Council on Historic Preservation 

or its equivalent training. 
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j. One Environmental Professional with a minimum of three years 

experience with Phase I Environmental Site Assessments. 

k. One Real Estate Professional responsible for the preparation of 

Conceptual Stage Relocation plans. 

l. Two (2) Registered Professional Civil Engineers in the State of Louisiana, 

one with at least five (5) years experience in Roadway Design and one 

with at least five (5) years experience in Bridge Design with 

corresponding support staff. 

m. A minimum of one PTOE registered in the State of Louisiana, with at least 

five years of traffic analysis experience with signal warrants and signal 

timing, and a corresponding support staff. 

n. A responsible member with a minimum of five years experiences in traffic 

counting and speed data collection. 

 

Certifications of Compliance must be submitted with and made part of the Consultants 

DOTD Form 24-102 for all Personnel Requirements listed herein. 

 

http://webmail.dotd.louisiana.gov/ContWeb.nsf/74710f57e6617ac68625717f0044756

5/9bb3dd84bc696214862579d600627880?OpenDocument 

 

EVALUATION CRITERIA 
 

The general criteria to be used by DOTD (when applicable) in evaluating responses for 

the selection of a Consultant to perform these services are: 

 

1.  Consultant’s firm experience on similar projects, weighting factor of 3; 

2.  Consultant’s personnel experience on similar projects, weighting factor of 4;  

3.  Consultant’s firm size as related to the estimated project cost, weighting factor of 3; 

4.  Consultant’s past performance on similar DOTD projects, weighting factor of 6; ** 

5.  Consultant’s current work load with DOTD, weighting factor of 5; 

6.  Location where the work will be performed, weighting factor of 4;  

 

** For this project the following percentages and performance rating factors of NEPA 

Studies (EN), Planning and Feasibility Studies (PL) and Traffic Analysis and Design 

(TR) will be used: 

 

1. EN - Environmental: 65% 

2. PL - Line and Grade: 20% 

3. TR - Traffic: 15% 

 

Complexity Level (moderate) 

 

Consultants will be evaluated as indicated in Items 1- 6.  The evaluation will be by means 

of a point-based rating system. Each of the above criteria will receive a rating on a scale 

of 0-4.  The rating will then be multiplied by the corresponding weighting factor.  The 

firm’s rating in each category will then be added to arrive at the Consultant’s final rating. 

http://webmail.dotd.louisiana.gov/ContWeb.nsf/74710f57e6617ac68625717f00447565/9bb3dd84bc696214862579d600627880?OpenDocument
http://webmail.dotd.louisiana.gov/ContWeb.nsf/74710f57e6617ac68625717f00447565/9bb3dd84bc696214862579d600627880?OpenDocument
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If Sub-Consultants are used the Prime Consultant must perform a minimum of 51% of the 

work for the overall project.  Each member of the Consultant/Team will be evaluated on 

their part of the contract, proportional to the amount of their work.  The individual team 

member ratings will then be added to arrive at the Consultant/Team rating. 

 

Communication Protocol 

 

DOTD’s Project Evaluation Team will be responsible for performing the above described 

evaluation, and will present a short-list of the three (if three are qualified) highest rated 

Consultants to the Secretary of the DOTD.  The Secretary will make the final selection. 

Below are the proposed Team members.  DOTD may substitute for any reason provided 

the members meet the requirements of R.S. 48:291. 

 

1. Alan Dale – Ex officio 

2. Nicholas Olivier – Project Manager 

3. Jan Grenfell 

4. Chad Turner 

5. Adam Lancaster 

6. Brent Waguespack 

 

Rules of Contact (Title 48 Engineering and Related Services) 

 

These rules are designed to promote a fair, unbiased, legally defensible selection process.  

The LA DOTD is the single source of information regarding the Contract selection.  The 

following rules of contact will apply during the Contract selection process and will 

commence on the date of advertisement and cease at the contract execution of the 

selected firm.  Contact includes face-to-face, telephone, facsimile, Electronic-mail (E-

mail), or formal written communications.  Any contact determined to be improper, at the 

sole discretion of the LA DOTD, may result in the rejection of the submittal (24-102): 

 

A. The Consultant shall correspond with the LA DOTD regarding this 

advertisement only through the LA DOTD Consultant Contracts Services 

Administrator; 

B. The Consultant, nor any other party on behalf of the Consultant, shall not 

contact any LA DOTD employees, including but not limited to, department 

heads; members of the evaluation teams; and any official who may 

participate in the decision to award the contract resulting from this 

advertisement except through the process identified above.  Contact 

between Consultant organizations and LA DOTD employees is allowed 

during LA DOTD sponsored one-on-one meetings; 

C. Any communication determined to be improper, at the sole discretion of the 

LA DOTD, may result in the rejection of submittal, at the sole discretion of 

the LA DOTD; 

D. Any official information regarding the project will be disseminated from the 

LA DOTD’S designated representative on the LA DOTD website.  Any 

official correspondence will be in writing; 
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E. The LA DOTD will not be responsible for any verbal exchange or any other 

information or exchange that occurs outside the official process specified 

herein. 

 

By submission of a response to this RFQ, the Consultant agrees to the 

communication protocol herein. 

 

CONTRACT REQUIREMENTS 
 

The selected Consultant will be required to execute the contract within 10 days after 

receipt of the contract. 

 

INSURANCE - During the term of this contract, the Consultant will carry professional 

liability insurance in the amount of $1,000,000.  The Prime-Consultant may require the 

Sub-Consultant(s) to carry professional liability insurance.  This insurance will be written 

on a “claims-made” basis.  Prior to executing the contract, the Consultant will provide a 

Certificate of Insurance to DOTD showing evidence of such professional liability 

insurance. 

 

AUDIT - The selected Consultant/Team will allow the DOTD Audit Section to perform 

an annual overhead audit of their books, or provide an independent Certified Public 

Accountant (CPA) audited overhead rate. This rate must be developed using Federal 

Acquisition Regulations (FAR) and guidelines provided by the DOTD Audit Section.  In 

addition, the Consultant/Team will submit semi-annual labor rate information, when 

requested by DOTD. 

 

The selected Consultant/Team will maintain an approved Project Cost System, and 

segregate direct from indirect cost in their General Ledger. Pre-award and post audits, as 

well as interim audits, may be required.  For audit purposes, the selected 

Consultant/Team will maintain accounting records for a minimum of five years after final 

contract payment. 

 

Any Consultant currently under contract with the DOTD and who has not met all the 

audit requirements documented in the manual and/or notices posted on the DOTD 

Consultant Contract Services Website (www.dotd.louisiana.gov), will not be considered 

for this project. 

 

SUBMITTAL REQUIREMENTS 
 

One original (stamped “original”) and five copies of the DOTD Form 24-102 must be 

submitted to DOTD.  All submittals must be in accordance with the requirements of this 

advertisement and the Consultant Contract Services Manual.  Any Consultant/Team 

failing to submit any of the information required on the 24-102, or providing inaccurate 

information on the 24-102, will be considered non-responsive.  

 

http://www.dotd.louisiana.gov/
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Any Sub-Consultants to be used, including Disadvantaged Business Enterprises (DBE), 

in performance of this Contract, must also submit a 24-102, which is completely filled 

out and contains all information pertinent to the work to be performed.   

 

The Sub-Consultant’s 24-102 must be firmly bound to the Consultant’s 24-102.  In 

Section 8, the Consultant’s 24-102 must describe the work elements to be performed by 

the Sub-Consultant(s), and state the approximate percentage of each work element to be 

subcontracted to each Sub-Consultant. 

 

Name(s) of the Consultant/Team listed on the 24-102, must precisely match the name(s) 

filed with the Louisiana Secretary of State, Corporation Division, and the Louisiana State 

Board of Registration for Professional Engineers and Land Surveyors.  

 

The DOTD Form 24-102 will be identified with State Project No. H.009153, and will be 

submitted prior to 3:00 p.m. CST on Wednesday, July 18, 2012, by hand delivery or 

mail, addressed to: 

 

Department of Transportation and Development 

Attn.:  Mr. Alan Dale, P.E. 

Contracts Administrator 

1201 Capitol Access Road, Room 405-T 

Baton Rouge, LA 70802-4438 or 

Telephone: (225) 379-1401 

REVISIONS TO THE RFQ 

 

DOTD reserves the right to revise any part of the RFQ by issuing an addendum to the 

RFQ at any time.  Issuance of this RFQ in no way constitutes a commitment by DOTD to 

award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 

Qualification Statements submitted, and/or cancel this announcement if it is determined 

to be in DOTD’s best interest.  All materials submitted in response to this announcement 

become the property of DOTD, and selection or rejection of a submittal does not affect 

this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 

informalities contained in the RFQ.   

 


